WATER TRANSFERS PROGRAM

AGENCIES AND STAFF INVOLVED WITH

IMPLEMENTATION
CALFED RICHARD HUNN
DEPARTMENT OF
WATER RESOURCES JERRY JOHNS
STATE WATER RESOURCES
CONTROL BOARD MARK STRETARS

U.S. BUREAU OF
RECLAMATION GALE HEFFLER-SCOTT



WATER TRANSFERS PROGRAM
YEAR 2 ASSESSMENT

Primary Accomplishments Year 2:

e Continued to operate the On-Tap website on USBR’s server

e DWR, USBR and the SWRCB entered into a Memorandum of
Understanding for implementation of a Water Transfers
Information Clearing House.

e Participated in SWRCB’s Water Transfer workgroup which
utilized the public involvement/stakeholder activities
undertaken by the SWRCB in the development of “Water
Transfer Issues in California”

e Published a series of papers on water transfers involving
groundwater substitution and crop shifting/fallowing

e Developed a Water Transfers web page on the DWR website
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Primary Accomplishments Year 2: Continued

e Developed and implemented an approach to determining
carriage water requirements for transfers on a real-time basis.
This process was developed in coordination with the Bay-Delta
Modeling Forum

e Continued to refine refill criteria on a case-by-case basic

e Successfully assisted in the transfer of water. Each year
numerous water transfers take place within water districts and
within and between the CVP service areas in the San Joaquin
Basin. In addition to these transfers, in the dry year of 2001
over 600,000 acre-feet was transferred by the CALFED
Agencies. In 2002, a dry/below normal year, over 300,000
acre-feet of water was transferred by CALFED Agencies.



Issues/Delays

¢ Implementation of Phase 1 of the development of the On-Tap
website has been delayed due to unforeseen complications in
the USBR contracting process.

e The effort to improve instream water tracking protocols being
coordinated with the Environmental Restoration Program is still
identifying streams and not yet ready to refine the tracking
protocols.



WATER TRANSFERS PROGRAM
YEAR 3 WORK PLAN

Primary Tasks and Schedule

1.Increase the availability of existing facilities for water transfers

e Evaluate Shared Plan of Use for Central Valley Project and
State Water Project

e Develop method Primary Tasks and Schedule s to better
define cross delta conveyance capacity based on SWP
allocations and estimates of SWP contractor transfers, EWA
pumping, CVP use of joint point.

e Evaluate ability to sell SWP allocations to EWA



Primary Tasks and Schedule Continued

2.Lower transaction costs through permit streamlining and
improved contracting processes.

e |dentify standard mitigation measures and where applicable
cumulative impact thresholds to address socioeconomic
impacts, with EWA EIR/EIS

o Agreement with Butte County to prepare an evaluation of the
socioeconomic affects of water transfers.

e The SWRCB will continue to evaluate its change petition
process to expedite short-term transfers.

e Assist in the review of proposed water transfers.



Primary Tasks and Schedule Continued

3.Increase availability of market information to stakeholder and
permitting communities.

e This activity will continue the operation and development of
the On-Tap website and the Water Transfer Clearinghouse.
The USBR will manage a contract that provides for:

Coordination of continued On Tap website development
Refinement of existing website information

Preparation of a website user manual/guide

Preparation of a database update manual

Transfer of the website to the USBR web server
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Issues/Delays

e None



WATER TRANSFERS PROGRAM

Major State 1 Decision Points/Triggers
e None
e All ROD deadlines have been met

e Ongoing ROD commitments continue to be addressed



WATER TRANSFERS PROGRAM
ADJUSTMENTS TO STATE 1 FUNDING

Adjustments/Changes to Stage 1 Total Funding

e Original estimate of $3 million per year reducing to $1 million
by Year 7

= QOriginal Total Stage 1 - $15 million

e Revised budget - $1.83 million in First Year reducing to .56
million by Year 3 and there after

= Revised Total Stage 1 - $5.6 million

e Reason for Decrease -- State General Fund Budget Cuts and
Lack of Federal Funding
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WATER TRANSFERS PROGRAM
PROPOSED CHANGES TO CATEGORY AORB

e None
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WATER TRANSFERS PROGRAM
YEAR 3 MANAGEMENT GROUP ROLE

e Management Team Review of the Recommendations of the
SWRCB’s Water Transfers Issues in California June 2002
Report -November 2002

e Management Team Review of On Tap Refinements — February
2003
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